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Washington State .

'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

009359 Section 3 1-182, SR-240 & US-395

Staked by Date Work Started Date Work Completed Date
SURVEY 10/15/2019

9/6/2019
Calculated by Date Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 12/5/19
12/5/2019 12/10/2019

ITEM NO. 33
Section 3 - 1-182, US-395 and SR-240
Change Order # 4
MOBILITY
Est.#9

Group Number 23
Lump Sum - 100% completion =$ 875.00

Group Number 24
Lump Sum - 100% completion = $1,000.00

Group Number 27
Lump Sum - 100% completion =$ 625.00

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.

0033 CO 4-MOBILIZATION 23 10/23/20... L.S.  875.00 387 EK 12/10/19 9

0033 CO 4-MOBILIZATION 24 10/23/20... L.S.  1,000.00 388 EK 12/10/19 9

0033 CO 4-MOBILIZATION 27 10/23/20... L.S.  625.00 389 EK 12/10/19 9
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